State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-11.6/11. 6 I N ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON- CHASE GENERAL RUDA, NABI L $185,576 12/13/17 0%
12- ON2604 0.1 MLE NORTH OF MORO RIDGE ROAD. ENG NEERI NG CONSTRUCTI ON, 15700 TUSTI N VI LLAGE 23 8;; gg; 12 0%
STORM WATER M Tl GATI ON. 16351 CONSTRUCTI ON CI RCLE VES way, #3
IRVINE CA 92606 TUSTIN, CA 92780
HAd2 (949) 279- 8491
12- ORA- 1- 18. 4/ 18. 4 I N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COMPANY, | NC. JOUBEEN, JAY $725,860 07/20/17 13%
12-ON9104 NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $299,417  08/15/17 41%
ACNH PO01- (622) B REBUI LD FAI LED SLOPE PAVING & BIKE  GARDENA CA 90248 DRI VE, #2 $49, 337 05/06/19
-0 I RVINE, CA 92612
(949) 279- 8638
12- ORA-1-21.6/23.7 IN OC, | N WESTM NSTER, GARDEN GROVE ALL AMERI CAN ASPHALT MATI NPOUR, HAM D $1, 906,578 05/25/17  100%
12- 0Q0804 AND STANTON ON SR-39 FROM 405 TO 400 EAST 6TH STREET 6521 MARI NE VAY #1 $1;$I§f, 222 8?5 gi; 1; 89%
ACACI A. | N HUNTI NGTON BEACH ON SR 01 CORONA CA 92879 IRVINE, CA 92618 :
FROM SANTA ANA RI VER BRI (949) 279- 8601 OVER RUN
RR 0.1' RHVA "G' ADA CURB RAMPS
12- ORA-1-22.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C ESSAYLI , MOUSSA $2,110, 401 11/09/ 16 95%
12- OMA704 AT VARI QUS LOCATI ONS FROM BROOKHURST 4462 CORPORATE CENTER DR 6533 MARI NE VAY, $979,803 12/21/16 53%
ACHS- NHPO- (161) 4 STREET TO WARNER AVENUE LOS ALAM TGS CA 90720 TRAI LER #2 $235,184  04/30/18
-0 MODI EY TEC SI GNALS & ADD LI GHTI NG IRVINE, CA 92618
LBl (949) 279- 8816
12- ORA-1-24.3/24. 3 I N HUNTI NGTON BEACH, AT PCH & COMET ELECTRIC, |NC ESSAYLI, MOUSSA $446,149 09/ 25/ 17 0%
12-0P0204 HUNTI NGTON STREET 21625 PRAIRI E STREET 6533 MARI NE VAY, $0 10/ 27/17 0%
SS(T)G PO01- (626) E MODI FY SI GNAL & LI GHTI NG ADA CHATSWORTH CA 91311 TRAI LER #2 $0
I RVINE, CA 92618
(949) 279- 8816
12- ORA-5-1.2/2.2 I'N ORANGE COUNTY | N SAN CLEMENTE 0.1 POWELL CONSTRUCTORS | NC KI NALY, STEVE $10, 800, 632 09/ 20/ 16 70%
ﬁg}\l&'\/ﬁfm_( Jo M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 27271 LAS RAMBLAS $6;$g§;3'g§3§ (1)25 13; ig 61%
L 63-(D OF AVE PRESI DI O UC FONTANA CA 92335 ROAD '

--0)
HB1

ENHANCE CURVE/ | NSTALL OVERHEAD SI GN

M SSI ON VI EJO, CA 92691
(949) 297- 8800
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-3.0/3.7 OC. |-5 FROM SOUTH OF AVENI DA Pl CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $51, 902, 898 11/25/ 14 71%
12- OF96A4 47,362,434 12/22/14
NPl 006 - (972)7 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOMS DRI VE 910 CALLE NEGOC O $ baoe g8 0) 20118 91%
ADD ONE HOV LANE SAN MARCOS CA 92078 SUl TE 205 ’
PLN- 6212- (016) E
0 SAN CLEMENTE, CA 92673
. (949) 279- 8595
12-ORA-5-3.2/44. 4 IN ORANGE COUNTY, RTE 05 AT VAR OUS STURGEON ELECTRI C CALI FORNI A, ESSAYLI , MOUSSA $614, 650 05/22/17 0%
12- 0Q4104 ON- RAMP LOCATI ONS. LLC. 6533 MARI NE VAY, :g 825 (1)2; i; 0%
REMOVE AND REPLACE " METER ON " 13501 BENSON AVE TRAI LER #2
CHINO CA 91710 I RVINE, CA 92618
(949) 279- 8816
12- ORA-5-3.7/6. 2 OC. |-5 FROM SOUTH OF AVENI DA VI STA  FLATI RON VEST | NC KI NALY, STEVE $48, 539, 690 06/ 17/ 14 96%
ijﬁbﬂ:ggg‘l_(%&? HERMOSA TO S OF PACI FIC COAST HWY. 1770 LA COSTA MEADOWS DRIVE 27271 LAS RAVBLAS, $48, 4;3 (5)% 8;5 825 1;‘ 99%
ADD HOV LANE | N EACH DI RECTI ON SAN MARCOS CA 92078 SUI TE 340 '
CMN- 6212- (015) E
0 M SSI ON VI EJO, CA 92691
. (949) 279- 8800
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HW  SHI MM CK CONSTRUCTI ON COVPANY NGUYEN, |RVIN $45, 736,272 12/ 04/ 13 77%
LLOPUE . TO SN UM GEEC RO e 27261 LS LS MATTO0N 1L g
ADD ONE HOV LANE 16481 SCI ENTI FI C WAY SUI TE 160 '
-0 I RVINE CA 92618 M SSI ON VI EJO, CA 92691
(949) 279- 8590
12- ORA- 5-19. 2/ 22. 2 I N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, NOHAMAD $4, 946,256 08/ 12/ 14 0%
12-0J61U4 FOREST DR TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SUI TE A 15700 TUSTI N VI LLAGE $4,778,231 09/ 08/ 14 9
| M X059- ( 055) E $13,440 11/09/18 0%
- (055) 405 FROM RTE 5 TO 0. 2M NORTH OF SANTA ANA CA 92705 WAS, #1 :
0 I RVI NE CENTER DRI VE TUSTIN, CA 92780 PLANT EST
s HI GHWAY PLANTI NG & EROS|I ON CONTRCL (949) 279- 8433 SATI S
12- ORA-5-23. 8/ 23. 8 IN ORANGE COUNTY |-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2,133,115 04/ 14/ 16 87%
ijﬁﬁ?%ggf‘(oesm D12, TMC 16751 KNOTT AVENUE 6533 MARI NE WAY, $1,ggg, 91%;? 8?; gg; %613 68%
UPGRADE EXI STI NG AUDI O- VI SUAL LA M RADA CA 90638 TRAI LER #2 :

-0 IRVINE, CA 92618

HBAN (949) 279- 8816
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERI CAN ASPHALT SHI EH, PETER $973, 433 06/ 17/ 16 57%
12- 0P2604 WALNUT AVENUE 400 EAST 6TH STREET 3251 1/4 UNI VERSI TY $1, °§§';§§ 8;; 825 12 99%
EXPAND PARK AND RI DGE FACI LI TY CORONA CA 92879 DRI VE #2 :
I RVINE, CA 92612
(949) 279- 8636
12-ORA-5-/.1 I N ORANGE COUNTY AT VARI OUS KDC I NC., DBA DYNALECTRIC NAJM ELIE $10, 121, 401 03/ 08/ 16 94%
12- ON78U4 6, 850, 957 03/ 29/ 16
NP X0%s (067) E LOCATIONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR 6533 MARI NE VY, $ e Yo e 68%
UPGRADE EXI STI NG FI BER OPTI C LOS ALAM TGS CA 90720 TRAI LER 2 :
-0 I RVINE, CA 92618
(949) 279- 8826
12- ORA-22-.3/2.9 I N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLI AM $3, 210,000 07/12/16 96%
if/} 2212}14019 GROVE/ LOS ALAM TOS WESTM NI STER | - 405 3050 E Bl RCH STREET 15700 TUSTI N VI LLAGE $3, g(ﬁ, ggg 2;5 gg; %g 91%
(019) PM 20.4/24.0 |- 605 PM 3.0/R1.6 SR22 BREA, CA 92821 VAY :
0 PM RO. 3/ R2. 9 TUSTIN, CA 92780
HBA HI GHWAY REPLACEMENT PLANTI NG (949) 279- 8438
12- ORA-39-.6/22. 2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENGI NEERI NG $1, 666, 661 12/13/17 0%
12- 0M6204 ANAHEI M AND LA HABRA AT VAR QUS SERVI CES, | NC. $0 01/18/18 0%
SNHG- P039- (035) E LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST. $0
-0 CYPRESS STREET. RIVERSI DE CA 92504
- MODI FY SI GNALS, ADD SAFETY LI GHTI NG
12- ORA-39-5.7/14. 4 "] N ORANGE COUNTY, | N HUNTI NGTON HI GHLAND CONSTRUCTI ON, INC.  NAJM ELIE $233,253 10/ 04/ 17 0%
12-ON7104 BEACH AND BUENA PARK, ON ROUTE 39 133 N. PI XLEY STREET 6533 MARI NE VAY, $0 10/ 27/17 0%
SNHG- P039- (032) (BEACH BLVD), AT CENTER AVE AND AT WBORANGE CA 92868 TRAI LER #2 $0
Q ROUTE 91 RAWPS' |RVINE, CA 92618
HBL 1- MODI FY Sl GNALS 2- REFRESH (949) 279- 8826
12- ORA-39-9. 8/10. 5 I'N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, EMAM KANRAN $1, 848,744 11/01/ 16 0%
12-0H2704 M SOUTH OF BEVER PLACE TO 0.1 M I NC. 15700 TUSTI N VI LLAGE $143,410 11/28/16 8%
ACNH P039- (31E) NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #1 $0 01/30718
-0 REHABI LI TATE DRAI NAGE SYSTEMNS, IRVINE CA 92618 TUSTIN, CA 92780 SUSPENDED

HA42

State of California Department of Transportation

(949) 279- 8487
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-11. 6/ 12. 6 I N ORANGE COUNTY ON ROUTE 39 FROM YAKAR ESSAYLI , MOUSSA $679,519 08/29/16 74%
,%\Z-ONilagé-(sgo)s BALL ROAD TO LI NCOLN AVENUE 689 EAST SAN BERNARDI NO RD 6533 MARI NE WAY, $680, 823 8% Sg; 12 99%
oS I NSTALL NEW TRAFFIC SI GNAL, CENTER  COVINA CA 91723 TRAI LER 2
-0 IRVINE, CA 92618
L1 (949) 279- 8816
12- ORA-39-12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT $5,871,030 09/ 25/17 0%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET $0 10/ 27/17 0%
ACNH- P039- (033) IN LA M RADA. CORONA CA 92879 $0
-0 PAVEMENT REHABI LI TATI ON FROM
HA22
12- ORA-39-/12.9 I N HUNTI NGTON BEACH, VESTM NSTER, | NTEGRI TY LANDSCAPE AND PHAM DAT $672,034 06/02/17 58%
12- 0Q0304 STANTON AND ANAHEI M FROM PCH TO CONCRETE 15700 TUSTI N VI LLAGE igg ggg 8‘715 (2)25 1; 8%
STANTON AVE. 313 E ORANGE GROVE BLVD #290 \ay :
CONSTRUCT PCC CONCRETE BUS PADS ON PASADENA CA 91104 TUSTIN, CA 92780 SUSPENDED
(949) 279- 8586
12- ORA-55-1.2/17.9 I'N ORANGE COUNTY I N VAR QUS CI TI ES AT CHUMD CONSTRUCTI ON | NC JOUBEEN, JAY $11, 886,303 01/10/17 42%
iZ-ONﬁagg_(sos)s VARI QUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERS TY $4$g§§,$ig %; ?g; :11; 38%
CHS OF ROUTE 1 TO ROUTE 55/ 91 BALDW N PARK CA 91706 DRI VE, #2 '
-0 SEPARATI ON. I RVINE, CA 92612
HB1 UPGRADE SAFETY DEVI CES (949) 279- 8638
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERI C $3,536, 910 09/ 04/ 14 0%
ijﬁﬁ?%gg‘(osa) c STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3, 6;?;13 (1)25 gg; 13 0%
10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO  WOODLAND HI LLS CA 91364 SUl TEL00 '
0 GLENWOOD DRI VE AND FR I RVINE, CA 92612 PLANT EST
HI GHWAY PLANTI NG | RRI GATI ON (949) 724- 2814 SATI S

HA25

12- ORA-57-11. 0/ 19. 6
12- 0(8604

HVL

State of California Department of Transportation

IN OC, I N ORANGE, ANAHEI M PLACENTI A AUTOBAHN CONSTRUCTI ON | NC.
& FULLERTON FROM 0.2 M LE S OF 933 N. BATAVI A ST.
CHAPVAN AVE UC TO ASSCCI ATED RD UC ORANGE CA 92867

REPLACE BROKEN SLABS, GRI ND,

WJ, ADRI AN
3251 1/4 UNI VERSI TY
DRI VE

I RVINE, CA 92612
(949) 279- 8488

$5, 152, 367 08/08/17
$2, 556,997 08/24/17
$585,967 07/05/18

37%
50%
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, W LLI AM $1,542, 778 09/ 19/ 17 21%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE 2‘3‘12, 2% 125 ég; g 270
HI GHVAY REPLACEMVENT PLANTI NG SANTA ANA CA 92705 VAY, #4 '
TUSTIN, CA 92780
HBAN (949) 279- 8438
12- ORA-57-15. 6/ 22. 5 IN OC, IN ANAHEIM FULLERTON, BREA & POWELL CONSTRUCTORS | NC MAHDAVI , SAEED $3, 052,746 06/ 21/ 17 87%
12-0Q1104 PLACENTI A FROM 57/91 | C TO LA COUNTY 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $3, 051,491 07/18/17 93%
ACNH- P057- (065) E $0 01/31/18
LI NE. FONTNA CA 92335 DRI VE 01/ 18/ 18
-0 GRI ND AND GROOVE NB LANE. | RVINE, CA 92612 COVPLETED
(949) 279- 8575
12- ORA-73-8.7/12.6 IN CI TY OF COSTA MESA ROUTE 73 ENDURANCE AMERI CAN | NSURANCE NAJM ELI E $833,255 01/20/16  100%
12- 0H2254 I NSTALL FI BER OPTI C CABLES & CCTVS  COVPANY ASSI GNEE OF SMART 6533 MARI NE $717,475 02/11/ 16 86%
NHP- PO73- (115) E $0 02/28/18 0
) TECH GROUP | NC WAY, TRAI LER #2
3780 MANSELL RD #400 | RVINE, CA 92618 OVER RUN
ALPHARETTA, GA 30022 .
HBAN (949) 279- 8826
12- ORA- 73-10. 0/ 24. 5 IN VAR OUS LOCATI ONS SR73 STORM ORTI Z ENTERPRI SES | NCORPORATEDDI CKSON, ERI C $11,897,909 10/30/13 0%
12-0H4404 WATER M TI GATI ON AND SLOPE ST 6 CUSHI NG WAY SUI TE 200 7 M CHEL DR $11, 380,336 11/15/13 9
NH PO73- (104) E 3337 M CHELSON DR $40, 896 05/ 15/ 18 0%
STORM WATER M Tl GATI ON & SLOPE STAB | RVINE CA 92618 STE. 100 :
-0 IRVINE, CA 92612 PLANT EST
a2 (949) 279- 8447 SATI S
12- ORA- 73- 16. 4/ 16. 6 IN OC. COLLECTOR ROAD BETWEEN EL TOROPETERSON- CHASE GENERAL WJ, ADRI AN $2,373,145 03/29/16  100%
%NELNE?;M_ 5 ROAD/ SR- 73 NB ON- RAMP AND SR- 133 ENG NEERI NG CONSTRUCTI ON, I NC. 3251 1/4 UNI VERSI TY $2;$ﬁ”g, g;g 3‘215 (1)25 12 88%
a14. E € ) W DEN RDWY TO | MPROVE CHANNELI ZA- 1792 KAl SER AVENUE DRI VE '
0 IRVINE CA 92614 | RVINE, CA 92612 OVER RUN
L1 (949) 279- 8488
12- ORA-74-2.9/5 SR-74 BETWEEN EAST OF ANTONIA PKWY/  CHUMD CONSTRUCTI ON | NC NANJAPPA, BEN $4,894,309 09/ 06/ 16 42%
ié—S(TJ[-;ZM_( 'p LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE VY, $3;$919é;;1§§ 82; gg; ig 79%
4062 E-() CONROCK ENTRANCE ( PM 5. 06) BALDW N PARK CA 91706 TRAI LER #1 '

HB1

CONSTRUCT 4- FOOT RI GHT SHOULDER,

I RVINE, CA 92618
(1949) 279- 8840
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-74-11.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADERI , ARSALAN $818,022 09/22/ 15 55%
'{lab?:ffﬂlff‘( ' ATY LIMT 8122 COMPTON AVE. 15700 TUSTI N VI LLAGE $7é2, ggg ég; %‘3‘5 13 86%
0062 & HI GHWAY REPLACEMVENT PLANTI NG LOS ANGELES CA 90001 VAY TR#4 :
’ -0 TUSTIN, CA 92780
HE12 (949) 279- 8447
12- ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1, 421,370 03/20/17 25%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, Zgg'iéé f1>‘11§ 88; % 87%
BROOKHURST STREET UNDERCROSSING TO  SANTA ANA CA 92705 VAY T#4 '
0.2 MLES EAST OF STATE COLLE TUSTIN, CA 92780
HE13 REPLACEMENT HI GHWAY PLANTI NG (949) 279- 8438
12- ORA-91-1.0/5. 4 IN ORANGE COUNTY ROUTE 91 AT VALLEY ODONNELL CONSTRUCTION, INC.  YACOUB, MOHAMAD $1, 302,598 06/ 30/ 16 81%
12- ON3604 VI EW STREET EASTBOUND ON- RAMP 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $1,318,741 07/21/16 99%
Ti":g ()P OVERLAY W TH OGAC/ MBGR, LI GHTI NG SAN DIMAS CA 91773 WY, #1 $495 02/28/18
0 TUSTIN, CA 92780
LBl (949) 279- 8433
12- ORA-91-2.6/10. 1 I N ORANGE COUNTY, RTE.55AT PM 5.8 PETERSON- CHASE GENERAL YACOUB, NOHAMAD $2, 441,429 04/11/17 81%
12-0P7604 TO16.10; RTE. 57 AT PM 2.61 TO 10.09; ENG NEERI NG CONSTRUCTI ON, | NC. 6521 MARI NE WAY $1,g;§' 233 8‘315 gg; i; 76%
RTE. 241 AT PM 38.84; RTE. 405 AT PM 16351 CONSTRUCTI ON CI RCLE VEES | RVI NE, CA 92618 '
8. 48 IRVINE CA 92606 (949) 279- 8433
TH 'S PRQJECT CONSI STS OF PATCHI NG
12- ORA-91-7.0/10. 3 IN OC, IN ANAHEI M AT VAR LOCATI ONS FRAUTOBAHN CONSTRUCTI ON | NC. RUDA, NABI L $583,449 05/03/17  100%
12-0Q1204 KRAEMER BL OC TO LAKEVI EW AVE OC 933 N. BATAVI A ST. 15700 TUSTI N VI LLAGE $572, 9;3 (1)25 gg; 1; 100%
OVERCROSSI NG ORANGE CA 92867 VAY #3 12/ 22/ 17
REMOVE AND REPLACE RUBBERI ZED HOT TUSTIN, CA 92780 COVPLETED
(949) 279- 8491
12- ORA-91-8. 9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POWELL COl NSTRUCTORS | NC NAJM ELI E $4, 428,918 12/21/16 77%
12- 0M6104 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE VY, $3, 469, 143 01/11/17 77%
ACHS- NHX0- (907) 3 I NSTALL ADDI TI ONAL LI GHTI NG AT FONTNA CA 92335 TRAI LER #2 $200,508  04/16/18

--0

HB1

I RVINE, CA 92618
(949) 297- 8826
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91-9. 2/ 15. 9 IN OC. CITIES OF ANAHEI M & YORBA PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERI C $2, 006, 001 10/ 03/ 13 0%
éiﬁg(%géi 130 E LI NDA FROM 55/ 91 SEPARATI ON TO ROUTE P O BOX 429 3337 M CHELSON DRI VE, $1, 9;1'328 éy 8;; 12 0%
) -(139) 241/ 91 SEPARATI ON PERRI S CA 92572 #100 '
-0 H GHWAY REPLACEMENT PLANTI NG I RVINE, CA 92612 PLANT EST
Hnos (949) 279- 8755 SATI S
12- ORA-133-9.5/9.5 I N ORANGE COUNTY IN | RVINE AT ROUTE USS CAL BUI LDERS | NC MATI NPOUR, HAM D $13, 385, 748 01/ 05/ 16 59%
12- ON1104 13,070, 134 02/ 03/ 16
NHP- X059- ( 064) E 133 / 5 SEPARATI ON. 8051 MAI N STREET 6521 MARI NE WAY #1 $ $57 861 02/ 28/ 18 90%
0 DEEP | NJECTI ON GROUTI NG STANTON CA 90680 | RVI NE, CA 92618 !
(949) 279- 8601
HA23
12- ORA- 142-.8/2.9 I N ORANGE COUNTY | N BREA FROM ROUTE R J. NOBLE COVPANY $3,457,148 11/ 16/ 17 0%
12- ON6004 90/ 142 TO BREA HI LLS AVENUE PO BOX 620 $0 12/ 26/17 0%
AC;S)T' P142- (016) E RESURFACE CONVENTI ONAL Hi GHWAY ORANGE CA 92856 $0
HA22
12- ORA- 261-/6. 2 I N ORANGE COUNTY - FROM WALNUT AVE TOORTI Z ENTERPRI SES, | NC. G LCHRI ST, BI LL $1,722,309 06/17/16 65%
VR 0 e oommatrean omenwuss  SR0ES GRS s
= i -C) REVEGETATI ON OF EXPOSED SLOPES FOR | RVINE CA 92618 VAY, T-4 :
i -0 TUSTIN, CA 92780
A0S (949) 279- 8438
12- ORA- 405-2. 6/ 5. 8 IN IRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON | NC YI 1, JAVES $17,706, 775 11/29/16 34%
i\é_g'vff/gg 208) 2 TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $9;$ggé,ggg 1(2)5 iéj 18 510
g - (298) REPLACE K- RAI L & EXTEND SB AUX BALDW N PARK CA 91706 VAY, #2 '
0 TUSTIN, CA 92780
LBl (949) 279- 8560
12- ORA- 405- 8. 4/ 8. 4 I N ORANGE COUNTY | N COSTA MESA AT REDORTI Z ENTERPRI SES, | NC. JOUBEEN, JAY $9, 634, 159 10/ 14/ 15 80%
12- ON5404 H LL AVE. OC 6 CUSH NG SU TE 200 R $9, 559, 264 10/ 30/ 15
B P ()4 3251-1/4 UNI VERSI TY o1, 160 07/02/ 18 98%

297-8 10- (E)

--0)
HB1

State of California Department of Transportation

STABI LI ZE EMBANKMENT | N RED HI LL IRVINE CA 92618

DR TRLR#3
I RVINE, CA 92612
(949) 279- 8638



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 12
%:Ocation Bid + CCOs A oro ed o%Ti

. +

Fe?:an%Ct E’Tg;]m Wwater Description Egggg:r Comlp To dat(se Ers)tp g(\)lr?ﬂp ‘(%I\Tvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
12- ORA- 999-/0 I'N ORANGE COUNTY | N ROUTES 01, 133, SERVI TEK SOLUTI ONS I NC NAJM ELI E $826,977 12/29/15  100%
12-ON8214 142 AND 74 11301 1/2 SOUTH STREET 6533 MARI NE VAAY, $812,158  01/25/16 97%
NHP- X059- (065) E INSTALL TMS EQUI PVMENT AND TRAFFIC  CERRI TGOS, CA 90703 TRAI LER #2 $0 02/28/18
-0 I RVINE, CA 92618 OVER RUN

(949) 279- 8826

Totals: Authorized Final Amt: $300, 228, 773 Completed to Date: $245, 546, 152  wWork This Month: $4, 557, 962




Cnty Rt Pm

12-ORA-1-11.6/11.6
12-ORA-1-18.4/18. 4
12-ORA-1-21.6/23.7
12-ORA-1-22.0/29.9
12-ORA-1-24.3/24.3

12-ORA-5-1
12- ORA-5-3
12- ORA-5-3
12- ORA-5-3
12-ORA-5-6

12- ORA-5-19.2/22.2
12- ORA-5-23.8/23.8
12- ORA-5-24.9/24.9
12- ORA-5-1/.

12- ORA- 22-
12- ORA- 39-

12-ORA-39-5.7/14. 4
12- ORA-39-9.8/10.5
12-ORA-39-11.6/12.6
12-ORA-39-12.4/17. 4

.2/2.2
.0/3.7
.2/44. 4
.7/6.2
.2/8.7

1
.3/2.9
.6/22.2

12-ORA-39-/12.9

12- ORA-55-1.2/17.9

Statement of Ongoing Contracts - Index

Contract

12- 0N2604
12- 0N9104
12- 0QD804
12-0M4A704
12- 0P0204
12- 0MA904
12- 0F96A4
12- 0Q4104
12- 0F96C4
12- OF96E4
12-0J61U4
12- 0N2204
12- 0P2604
12- ON78U4
12-0716U4
12- OMb204
12- ON7104
12- 0H2704
12- ON5904
12- 034004
12- 0Q0304
12- OM6004

Page

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-55-2.0/5.9 12- 0H20W4
12- ORA-57-11.0/19. 6 12- 08604
12- ORA-57-12.3/15.2 12- OF04A4
12- ORA-57-15.6/22.5 12-0QL104
12- ORA-73-8.7/12.6 12- 0H2254
12- ORA-73-10.0/24.5 12- 0H4404
12- ORA- 73-16. 4/ 16. 6 12- 0OMB404
12-ORA-74-2.9/5 12-0L7204
12-ORA-74-/1.6 12- OE31A4
12-ORA-91-.9/5. 4 12-0C5714
12- ORA-91-2.6/10.1 12- 0P7604
12- ORA-91-7.0/10.3 12- 0QL204
12- ORA-91-8.9/ 16 12- OM6104
12- ORA-91-9.2/15.9 12- 0G3314
12-ORA-91-1.0/5.4 12- ON3604
12- ORA-133-9.5/9.5 12- ON1104
12- ORA-142-.8/2.9 12- ON6004
12- ORA-261-/6.2 12- 036504
12- ORA-405-2.6/5.8 12- 0MB504
12- ORA-405-8.4/8.4 12- ON5404

12- ORA-999-/0 12-0N8214

0 N N N N N No oo oo oo o oo oo oo b



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO

$4, 946, 256
$33, 030, 449
$3, 457, 148
$15, 493, 662
$243, 301, 259
$300, 228, 773

Work Comp
$4, 778, 231
$24, 433, 918
$0

$9, 458, 810
$206, 875, 193
$245, 546, 152

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed ThisPerio
$3, 636, 195

$3, 636, 195
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